

Retrospective - Sprint 3 (and 2)

What went well?

- Achieved big progress on the map.
- Planning was very well executed.
- Project boards were well set up.


What could be improved?

- Improving time borders in which should be worked.
- Estimated workloads for all tasks


What will we improve in the next Sprint?

- The time management and estimation.

Burndown chart



Team velocity



Updated Product backlog


Sprint 3

- Sprint Backlog**: + Eine Karte hinzufügen
- In Progress**: + Eine Karte hinzufügen
- In Review**: + Eine Karte hinzufügen
- Product Owner Review**: + Eine Karte hinzufügen
- Done**:
 - merge model-entity packages (1/1) [JH]
 - Navigation-Bar Design [MF, SI]
 - store user hobby input [SI]
 - Visualisation of the map (2/2) [PK]
 - Finish user DB model [JH, MF, SI]

Sprint 2

- Sprint Backlog**: + Eine Karte hinzufügen
- In Progress**: + Eine Karte hinzufügen
- In Review**: + Eine Karte hinzufügen
- Product Owner Review (acceptance criteria)**: + Eine Karte hinzufügen
- Done**:
 - Check Email Availability [SI]
 - Create Constraints in Front End [MF, SI]
 - Preserve user input between views [MF, SI]
 - Transfer account information to specified layer [MF, PK, SI]
 - Include Google Maps SDK [PK]
 - Progress bar rework [SI]
 - Finish Database setup (2/2) [JH, MF, SI]

Fourth Sprint backlog



Goal of the fourth Sprint

Finishing the Sprint 2,3 leftovers and working the map related tasks.